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The Vision:

Restore sheet flow to the Everglades 
by 2020 while  addressing estuary 
and other needs of the Ecosystem

South Florida Restoration 
Program

South Florida Restoration South Florida Restoration 
ProgramProgram



Integrated Schedule -
Includes all Corps and SFWMD 

restoration efforts identified in 
Yellow Book as CERP and 
Foundation Projects

Updates project schedules to 
provide current status and practical  
timelines for implementation

Does not remove projects from list
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Draft schedule being developed

Will include projected funding 
needs to support schedule

Future presentations to WRAC, 
Governing Board, Working Group 
and Task Force as well as 
engagement of Public and 
stakeholders

Integrated Schedule for South 
Florida Restoration Program

Integrated Schedule for South Integrated Schedule for South 
Florida Restoration ProgramFlorida Restoration Program



1. Current status of ongoing 
foundation projects

2. Efforts by State under A8

3. Federal funding to date

4. First report to Congress 
by National Academy of 
Science – Incremental 
Adaptive Restoration

Key ConsiderationsKey ConsiderationsKey Considerations



Where are we? - Foundation Projects-

Mod Waters – Construction 
underway, 8.5 SMA complete this 
fall. Tamiami Trail detailed design 
underway, award summer 2008, 
conveyance and seepage to follow in 
2009 with completion in 2012.

Kissimmee Restoration –
Construction underway with 3rd

backfill contract to be awarded this 
fall.  Total completion is in 2011.

Current Snapshot of Restoration 
Program
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Foundation Projects – (cont’d)

C-51/PSTA – Award of L-40 works 
next FY.  Field test of PSTA awaiting 
end of drought.

Critical Projects – Seminole Big 
Cypress construction underway with 
completion in 2009. Others 
completed pending WRDA 2007.

Manatee Pass Gates – Installation 
of detection devices underway with 
completion in 2009. 

Current Snapshot of Restoration 
Program
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CERP - Initially authorized projects

1. C-44 – Part of IRL-S being 
implemented as part of A8.  
Remainder of IRL-S being 
designed by Corps.

2. Taylor Creek/Nubbin Slough –
Included in the PIR for Lake 
Okeechobee Watershed.  Draft 
report scheduled for release in 
mid 2008.

3. EAA – PIR underway with 
completion in Feb 08.  Cell 1 
construction underway as part 
of A8 program.

Restoration Program – cont’dRestoration Program Restoration Program –– contcont’’dd



Initially authorized projects – cont

4. Site 1 – PIR complete and 
undergoing Administration 
review. Construction 
underway as part of A8.

5-7. Broward County WPA - PIR 
complete and Chief’s Report 
being prepared.  Under design 
by A8.

8.  C-111 Seepage Canal – PIR 
underway with completion in 
Feb 09.  Construction of part 
by A8.

Restoration Program – cont’dRestoration Program Restoration Program –– contcont’’dd



Initially authorized projects – (cont’d)

9. Decomp Part 1 – PIR underway 
with draft in 2009 addressing 
Backfill Miami Canal.  Tamiami 
Trail being addressed 
separately. Physical model 
development ongoing.

10. North New River – Being rolled 
into Decomp PIR with Backfill 
of Miami Canal.

Restoration Program – cont’dRestoration Program Restoration Program –– contcont’’dd



Total      Allocated

Fed Cost      To Date 

Foundation proj* - $   927        $634

CERP ** - $5,250        $297

Total       $6,177         $931

*  Includes C-51, C-111, MPG, Mod Waters, 
Critical Projects, & Kissimmee thru FY 07

** CERP Funding for FY 07 & 08- $64 million

Federal Funding
(Corps Only in millions)
Federal FundingFederal Funding
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Unknowns in restoration delay 
completion of analysis and 
PIRs

PIR must contain sufficient 
information to base 
recommendation to Congress 
for authorization

Key Elements of projects can 
be separated to provide 
incremental benefits sooner 
(NAS Report to Congress)

Multiple PIR ConceptMultiple PIR ConceptMultiple PIR Concept



EAA

Decomp

C-43

C-111 SC

Biscayne Bay

Multiple PIR Concept
Projects Identified
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Complete preparation of initial draft 
Integrated Schedule.

Analyze benefit stream to ensure 
that plan would achieve the Vision. 

Present draft Integrated Schedule to 
WRAC, Governing Board, Working 
Group and Task Force for discussion 
and input.

Conduct Public Workshops and 
Stakeholder meetings on Integrated 
Schedule.

Use CERP portion to initiate update 
to the Master Implementation 
Sequencing Plan (MISP).

Next StepsNext StepsNext Steps



Questions?Questions?


